
12/16/2016 20170115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

CNQ107 Pay Period:  12/16/2016Contract: Estimate Number: 0007 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

06/20/2016

%

$0.00

379.0

236.0

236.0

62.27

%Percent Complete($):

%Percent Behind:

HAYWOOD

---

Date Notice to Proceed: 05/25/2016

06/07/2017

$915,562.98

$906,149.35

$652,040.00 $42,694.28$609,345.72

$0.00

$0.00Test Report Payment Adjustments:

$652,040.00 $609,345.72 42,694.28

$652,040.00 $42,694.28$609,345.72

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of bridges over I-40 at Hawkins Lane (L.M. 0.47)

69.07

20170115

Project(s): 38001-4194-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 63989842,694.2838001-4194-04 35The repair of bridges over I-40 at Hawkins Lane (L.M. 0.47)

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38001-4194-04 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,413.63

1.000

1.000

$9,413.63

$9,413.63

104-03 ADDITIONAL WORK
(DESCRIPTION)/TEMPORARY
DEBRIS NETTING

38001-4194-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,500.00

0.200

1.000

$2,700.00

$13,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

38001-4194-04 0500 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

38001-4194-04 0500 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

38001-4194-04 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120500

246.54246.540

5.635.630

38001-4194-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130500

26.3526.350

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.402.40 0.000.0038001-4194-04 0500 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

2.400

$0.00

$720.00

204-06.01 FLOWABLE FILL (GENERAL)

38001-4194-04 0500 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $6.00

0.000

270.000

$0.00

$1,620.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

38001-4194-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $48.00

31.400

38.400

$1,507.20

$1,843.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

38001-4194-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $245.00

0.000

23.890

$0.00

$5,853.05

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

38001-4194-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $245.00

0.000

22.980

$0.00

$5,630.10

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

38001-4194-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500

15.8515.850

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0038001-4194-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500

27.7727.770

0.000.000

38001-4194-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

38001-4194-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

38001-4194-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

38001-4194-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

38001-4194-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 144.40144.40 0.000.0038001-4194-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $145.00

0.000

144.400

$0.00

$20,938.00

411-01.10 ACS MIX(PG64-22) GRADING D

38001-4194-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500

47.5947.590

0.000.000

38001-4194-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

38001-4194-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

111.07111.070

0.000.000

38001-4194-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

38001-4194-04 0500 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,130.000 $12.00

686.110

1,441.400

$8,233.32

$17,296.80

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38001-4194-04 0500 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,200.00

0.000

0.000

$0.00

$0.00

603-01.20 PAINTING STEEL CASING
(DESCRIPTION)/(EXISTING)

38001-4194-04 0500 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $200.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

38001-4194-04 0500 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $500.00

2.480

10.130

$1,240.00

$5,065.00

604-03.01 CLASS A CONCRETE (BRIDGES)

38001-4194-04 0500 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,800.00

0.000

4.000

$0.00

$7,200.00

604-04.05 BRIDGE END DRAINS(SIZE)/(SEE
PLANS)

38001-4194-04 0500 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $105.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

38001-4194-04 0500 0150 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.80

0.000

0.000

$0.00

$0.00

604-10.18 REINFORCING STEEL (REPAIRS)

38001-4194-04 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $425.00

0.000

295.730

$0.00

$125,685.25

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38001-4194-04 0500 0170 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $500.00

0.000

0.000

$0.00

$0.00

604-10.42 CONCRETE REPAIRS

38001-4194-04 0500 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $650.00

0.000

158.000

$0.00

$102,700.00

604-10.44 EXPANSION JOINT REPAIRS

38001-4194-04 0500 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $140.00

0.000

27.310

$0.00

$3,823.40

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

38001-4194-04 0500 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $150.00

10.330

10.330

$1,549.50

$1,549.50

604-10.54 CONCRETE REPAIRS

38001-4194-04 0500 0210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $48.00

0.000

0.000

$0.00

$0.00

604-10.83 COMPOSITE FIBER
ENCASEMENT

38001-4194-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

38001-4194-04 0500 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

840.000 $52.00

0.000

840.000

$0.00

$43,680.00

606-03.03 STEEL PILES (12 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30.00 60.0060.00 0.000.0038001-4194-04 0500 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $26.00

0.000

60.000

$0.00

$1,560.00

610-07.01 12" PIPE DRAIN (BRIDGE DRAIN)

38001-4194-04 0500 0240 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $26.00

0.000

0.000

$0.00

$0.00

617-04.04 TYPE 2 EPOXY BINDER
(LOW-MOD EPOXY)

38001-4194-04 0500 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,700.000 $0.20

0.000

0.000

$0.00

$0.00

617-04.05 AGGREGATE FOR EPOXY
OVERLAY

38001-4194-04 0500 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,465.000 $2.60

0.000

0.000

$0.00

$0.00

617-04.06 BRIDGE DECK PREP FOR EPOXY
OVERLAY

38001-4194-04 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $150.00

0.000

41.000

$0.00

$6,150.00

620-09 REMOVAL & REPLACEMENT OF
EXISTING BRIDGE RAIL

38001-4194-04 0500 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $98.90

0.000

107.584

$0.00

$10,640.06

705-01.01 GUARDRAIL AT BRIDGE ENDS

38001-4194-04 0500 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $123.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

122.00 132.00132.00 0.000.0038001-4194-04 0500 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $11.00

0.000

132.000

$0.00

$1,452.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

38001-4194-04 0500 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,500.00

0.000

6.000

$0.00

$27,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

38001-4194-04 0500 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $40.00

0.000

13.570

$0.00

$542.80

709-05.06 MACHINED RIP-RAP (CLASS A-1)

38001-4194-04 0500 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

0.700

$0.00

$24,500.00

712-01 TRAFFIC CONTROL

38001-4194-04 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $35.00

0.000

1,450.000

$0.00

$50,750.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

38001-4194-04 0500 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $34.50

0.000

197.000

$0.00

$6,796.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

38001-4194-04 0500 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,905.000 $7.25

180.000

2,017.500

$1,305.00

$14,626.88

712-06 SIGNS (CONSTRUCTION)
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Estimate Summary to Contractor Report

Print Date: 01/26/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

180.00 144.00144.00 0.000.0038001-4194-04 0500 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $12.65

0.000

144.000

$0.00

$1,821.60

712-07.03 TEMPORARY BARRICADES (TYPE
III)

38001-4194-04 0500 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $900.00

0.000

2.000

$0.00

$1,800.00

712-08.03 ARROW BOARD (TYPE C)

38001-4194-04 0500 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,190.000 $1.85

0.000

3,018.000

$0.00

$5,583.30

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

38001-4194-04 0500 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $10.00

0.000

68.000

$0.00

$680.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

38001-4194-04 0500 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,150.00

0.000

4.000

$0.00

$24,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

38001-4194-04 0500 0410 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

38001-4194-04 0500 0420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,000.00

0.270

1.000

$16,740.00

$62,000.00

717-01 MOBILIZATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0038001-4194-04 0500 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $21,000.00

0.000

2.000

$0.00

$42,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

38001-4194-04 0500 0440 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $5.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

38001-4194-04 0500 0450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $6.00

0.000

423.960

$0.00

$2,543.76

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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